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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        CLIN 0302  
                The CLIN type priced has been deleted.  
                The pricing detail quantity 15.00 has been deleted.  
                The unit price amount has decreased by $1,696,651.00 from $1,696,651.00 to $0.00.  
                The total cost of this line item has decreased by $25,449,765.00 from $25,449,765.00 to UNDEFINED.  
 
 
 
        SUBCLIN 030201  
                This SUBCLIN has been renumbered to SUBCLIN 0302AA.  
                The CLIN type priced has been added.  
                The pricing detail quantity 15.00 has been added.  
                The unit price amount $1,696,651.00 has been added.  
                The total cost of this line item has increased by $25,449,765.00 from UNDEFINED to $25,449,765.00.  
 
 
 
        CLIN 0303  
                The CLIN type priced has been deleted.  
                The pricing detail quantity 16.00 has been deleted.  
                The unit price amount has decreased by $402,457.00 from $402,457.00 to $0.00.  
                The total cost of this line item has decreased by $6,439,312.00 from $6,439,312.00 to UNDEFINED.  
 
 
 
        SUBCLIN 030301  
                This SUBCLIN has been renumbered to SUBCLIN 0303AA.  
                The CLIN type priced has been added.  
                The pricing detail quantity 16.00 has been added.  
                The unit price amount $402,457.00 has been added.  
                The total cost of this line item has increased by $6,439,312.00 from UNDEFINED to $6,439,312.00.  
 
 
 
        CLIN 0309  
                The CLIN type priced has been deleted.  
                The pricing detail quantity 1.00 has been deleted.  
                The unit price amount has decreased by $8,053,726.00 from $8,053,726.00 to $0.00.  
                The total cost of this line item has decreased by $8,053,726.00 from $8,053,726.00 to UNDEFINED.  
 
 
 
        SUBCLIN 030901  
                This SUBCLIN has been renumbered to SUBCLIN 0309AA.  
                The CLIN type priced has been added.  
                The pricing detail quantity 1.00 has been added.  
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                The unit price amount $7,280,123.00 has been added.  
                The total cost of this line item has increased by $7,280,123.00 from UNDEFINED to $7,280,123.00.  
 
 
 
        SUBCLIN 030902  
                This SUBCLIN has been renumbered to SUBCLIN 0309AB.  
                The CLIN type priced has been added.  
                The pricing detail quantity 1.00 has been added.  
                The unit price amount $150,082.00 has been added.  
                The total cost of this line item has increased by $150,082.00 from UNDEFINED to $150,082.00.  
 
 
 
        SUBCLIN 030903  
                This SUBCLIN has been renumbered to SUBCLIN 0309AC.  
                The CLIN type priced has been added.  
                The pricing detail quantity 1.00 has been added.  
                The unit price amount $519,996.00 has been added.  
                The total cost of this line item has increased by $519,996.00 from UNDEFINED to $519,996.00.  
 
 
 
        SUBCLIN 030904  
                This SUBCLIN has been renumbered to SUBCLIN 0309AD.  
                The CLIN type priced has been added.  
                The pricing detail quantity 1.00 has been added.  
                The unit price amount $103,525.00 has been added.  
                The total cost of this line item has increased by $103,525.00 from UNDEFINED to $103,525.00.  
 
(End of Summary of Changes)  
 


